STIP Projects for Agencies in

SAN LUIS OBISPO COUNTY

Deadlines
General Project Information Updated 08/09/06 Project Construction
Develop.
YR Agency PPNO Project Project Phase | Amt. FY |[Allocated| Expend | Allocate | Award [ Complete [ Final Final
Number 1000's |Prog Contract Const. Invoice | Audit
98 |[Grover Beach |2074 |Oak Park Widening RPSTPL- R/W 289 01 6/6/01 6/6/03
5359(011)
98 |Grover Beach ]2074 |Oak Park Widening ! Const. 1270 01 6/6/01 Awarded  [1/4/07
1/15/04
00 [Morro Bay 0972 |Rt. 1/ Quintana RPL-5391(009) [PA&ED |13 SOF |01 4/16/01 6/30/03
Roundabout
00 [Morro Bay 0972 |Rt. 1/ Quintana PS&E [67 SOF |01 6/10/02 6/30/04
Roundabout
02 |Morro Bay 0972 |Rt. 1/ Quintana RPL-5391(009) [Const. |473 SOF |06 6/8/06 12/6/06
Roundabout
02 |Morro Bay 0972 Rt. 1/ Quintana RPL-5391(009) [Const. |725 07 6/8/06 6/30/07
Roundabout
00 |Morro Bay 0973 |Waterfront Boardwalk RPSTPL- PA&ED (85 STP |02 5/2/02 6/30/04
5391(010)
00 |Morro Bay 0973 |Waterfront Boardwalk RPSTPLE- PS&E (124 TE |05 5/26/05 6/30/07
5391(010)
00 [Morro Bay 0973 |Waterfront Boardwalk " Const. |1449 TE |06
06 [Paso Robles 1896 |Vine St. Widen Class 2 Const. |600 TE |11 6/30/11
Bike Lanes
02 [Pismo Beach 1109 |Promenade Const. |1020 TE |06
02 |Pismo Beach |1115 [North 4th St. Improv. Const. 635 09 6/30/09
02 [SLO City 1122 |R/R Safety Trail Santa PA&ED (25 TE 05 5/26/05 6/30/07
Rosa to Marsh
02 |SLO City 1122 [R/R Safety Trail Santa R/W 101 TE |06 6/30/07
Rosa to Marsh
02 |SLO City 1122 [R/R Safety Trail Santa PS&E [224 TE |06 3/30/07
Rosa to Marsh
02 [SLO City 1123 [LOVR Medians RSTPLE- Const. |150 TE |05 5/26/05 6/30/07 11/26/05
5016(036)
02 [SLO City 1124  |Orcutt Rd. Widening to 4 Const. 1590 06 6/30/07
Lanes
02 [SLO City 1124  |Orcutt Rd. Widening to 4 Const. 850 07 6/30/07
Lanes
02 |SLO City 1125 |Santa Barbara St. PS&E |35 06
Widening
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General Project Information Updated 08/09/06 Project Construction
Develop.
YR Agency PPNO Project Project Phase | Amt. FY |[Allocated| Expend | Allocate | Award [ Complete [ Final Final
Number 1000's |Prog Contract Const. Invoice | Audit
02 |SLO City 1125 |Santa Barbara St. R/W 259 06 Ext.
Widening 3/31/07
02 [SLO City 1125 |Santa Barbara St. Const. 180 06 Ext.
Widening 6/30/07
02 [SLO City 1125 |Santa Barbara St. Const. 326 07 6/30/07
Widening
00 |SLO County 0670 |Halcyon Rd. Improv. RPSTPL- PA&ED |100 02 6/13/02 Ext
5949(081) 12/31/05
00 [SLO County 0670 |Halcyon Rd. Improv. RPSTPL- PA&ED (250 03 6/13/02 Ext
5949(081) 12/31/05
00 |SLO County 0960 |Orcutt Rd. Rehab. RPL-5949(083) |Const. |513 SOF [02 5/30/02 Awarded [Completed
5/13/03 6/7/05
00 [SLO County 0983 |Olde Town Enhance RPL-5949(080) [Const. |150 SOF |02 6/13/02 Awarded |Completed [Sent N/A
5/6/03 6/7/05 2/9/06
00 [SLO County 0986 [|Halcyon Improvements (RPSTP- PA&ED (80 01 5/30/01
5949(073)
00 [SLO County 0986 |Halcyon Improvements " Const. |2000 06 Ext.
6/30/07
00 |SLO County 2071 |Price Cyn. Rd./ Rt. 227 Const. 1825 STP|08 6/30/08
Widen
02 |SLO County 1129 [Bob Jones Pathway TE [RPSTPLE- PA&ED [200 TE |05 1/20/05 6/30/07
5949(096)
02 |SLO County 1129 [Bob Jones Pathway TE " PA&ED [100 TE |06 2/2/06 6/30/08
02 |SLO County 1129 [Bob Jones Pathway TE " Const. 1,000 10 6/10/10
02 |SLO County 1130 |Cambria Main St., RPSTPLE- PS&E |TE 06 3/16/06 6/30/08
Enhance. TE 5949(097)
02 [SLO County 1130 |Cambria Main St., " Const. |2560 TE |06 6/8/06 12/8/06
Enhance. TE
06 |SLO County 1897 [San Miguel St. Const. |460 TE |11
Improvments
02 |SLO County 1131 [Tank Farm Safety Op. RPSTPL Const. |999 SOF |06 [4/27/06 10/27/06
Improv. 5949(086)
02 [SLO County 1132 [Los Berros Turn Lanes Const. 1650 SOF |06 4/27/06 10/27/06
Phase 2 Widening
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STIP Projects for Agencies in
SAN LUIS OBISPO COUNTY
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General Project Information Updated 08/09/06 Project Construction
Develop.

YR Agency PPNO Project Project Phase | Amt. FY |[Allocated| Expend | Allocate | Award [ Complete [ Final Final

Number 1000's |Prog Contract Const. Invoice | Audit
98 [SLOCOG 0939 |Regional Rideshare Const. 06 6/30/06
98 |SLOCOG 0942 |PPM 06 PPMO6- Const. 120 SOF |06 12/15/05 |6/30/08

6096(028)

98 [SLOCOG 0942 |PPM 07 Const. 120 SOF |07 6/30/07
98 |SLOCOG 0942 |PPM 09 Const. |141 SOF |09 6/30/09
98 [SLOCOG 0942 |PPM 10 Const. |SOF 10 6/30/10
98 |SLOCOG 0942 |PPM 11 Const. |SOF 11 6/30/11
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STIP Projects for Agencies in

SAN LUIS OBISPO COUNTY

Deadlines
General Project Information Updated 08/09/06 Project Construction
Develop.
YR Agency PPNO Project Project Phase | Amt. FY |[Allocated| Expend | Allocate | Award [ Complete [ Final Final
Number 1000's | Prog Contract Const. Invoice Audit
Projects No Longer Being Tracked
98 |Arroyo Grande |2022 |Grand Ave. Overlay RPL-0550(002) |Const. |185 SOF |01 1/26/01 Awarded |4/21/06 Sent Due
4/22/03 7/26/04
00 |Arroyo Grande |2022 |Grand Ave. Overlay RPL-5199(016) |PS&E |15 SOF |01 5/5/01 6/30/03 Sent Due
7/26/04
00 [Arroyo Grande [2022 [Grand Ave. Overlay " Const. 234 SOF |01 5/5/01 Awarded  [4/21/06 Sent Due
4/22/03 7/26/04
02 |Arroyo Grande |0988A |East Grand Ave. Rehab. |RPL-5199(018) [Const. |234 SOF |04 DROPPED
02 [Arroyo Grande [0988A [East Grand Ave. Rehab. " PS&E (16 SOF |04 10/3/02 6/30/05 Sent N/A
5/25/04
00 |Atascadero 0961 Santa Cruz Rd. Rehab RPL-5423(020) |Const. |264 SOF |02 1/4/02 Awarded |Completed [Sent N/A
8/12/03 2/8/05 6/22/05
00 |Atascadero 0963 El Camino RPL-5423(022) |[Const. |135 SOF |02 6/13/02 Awarded |Completed |Sent N/A
Enhancements 6/10/03 12/10/04 |7/11/05
00 |Atascadero 0964 |Signal Synch RPL-5423(019) |[Const. |384 SOF |02 6/6/01 Awarded |6/4/05 Semt 12/31/05
6/5/02 4/19/05
02 |Atascadero 1102 |ElI Camino Real Improv. |RPL-5359(012) |Const. |163 SOF (03 7/18/02 Awarded |Completed [Sent N/A
6/10/03 12/10/04 |7/11/05
00 |Grover Beach |0979 |4 Streets Rehab. RPL-5359(012) |PS&E |24SOF |01 5/14/01 6/30/03
00 |Grover Beach [0979 |4 Streets Rehab. " Const |209SOF |01 5/14/01 Awarded |Completed |1/8/04 N/A
9/17/01 6/9/02
00 [Morro Bay 0974 |5 Streets Rehab. RPL-5391(008) [Const. |182SOF |02 5/8/02 Awarded |Completed [Sent
3/24/03 9/22/03 1/15/04
00 [Morro Bay 0974 |5 Streets Rehab. " PA&ED [2SOF 01 4/16/01 6/30/03
00 [Morro Bay 0974 |5 Streets Rehab. " PS&E [15SOF |01 6/26/01 6/30/03
98 |Pismo Beach 2055 |Citywide Rehab. RPL-5289(004) |PA&ED |90SOF |00 6/27/00 6/30/02 Sent Due
98 [Pismo Beach [2055 [Citywide Rehab. " PS&E [37SOF |00 6/27/00 6/30/02 Sent Due
98 |Pismo Beach 2055 |Citywide Rehab. " PS&E [77SOF |00 8/30/01 6/30/04 Sent Due
98 |[Pismo Beach 2055 |Citywide Rehab. " Const. |500SOF |01 4/16/02 Awarded |Complete [Sent Due
10/1/02
98 [Pismo Beach [2055 [Citywide Rehab. " Const. |273SOF |01 1/29/01 Awarded  [10/2/03 Sent Due
1/16/01 1/28/04
00 [Pismo Beach 0982 [Palomar/ Cliff/ 4th/ RPL-5289(006) |PS&E |15SOF |01 3/7/01 6/30/03 Sent N/A
Wadsworth Rehab. 4/29/04
00 [Pismo Beach 0982 |Palomar/ Cliff/ 4th/ " Const. |198SOF |01 3/7/01 Awarded  [6/30/03 " N/A
Wadsworth Rehab. 3/5/02 Completed
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Develop.
YR Agency PPNO Project Project Phase| Amt. FY | Allocated| Expend [ Allocate [ Award | Complete | Final Final
Number 1000's | Prog Contract Const. Invoice | Audit
Projects No Longer Being Tracked Cont...
00 |Pismo Beach |0981 [ITS: lighted walkway RPL-5289(005) |PS&E |14 SOF |01 3/1/01 6/30/03 Sent N/A
12/12/05
00 [Pismo Beach [0981 ITS: lighted walkway " Const. |180 SOF |01 7/12/01 Awarded [Completed [Sent N/A
7/2/02 11/30/05  |12/12/05
00 |SLO City 0955 |S. Higuera Sidewalks RPL-5016(034) [Const. [316SOF |02  [5/9/02 Awarded  |3/26/04 Sent N/A
4/30/03 10/20/04
00 |SLO City 0956 |[LOVR landscape RPL-5016(033) [Const. [300SOF |03 [5/9/02 Awarded [Completed |Sent
5/7/03 5/31/05 11/22/05
98 |SLO County 4745 |Willow Rd. Interchange |RPSTPL- PA&ED |100 01 4/11/01 6/30/03
5949(072)
98 |SLO County 4745 [Willow Rd. Interchange " PS&E [100 01 Extended Missed|Deadline
1/31/03
98 |SLO County 2012 |Los Berros Rd. Rehab RPL-5949(058) |PA&ED |16 SOF |00 3/13/00 6/30/02
98 [SLO County 2012 |Los Berros Rd. Rehab " PS&E |40 SOF |01 7/27/00 6/30/03
98 |SLO County 2012 |Los Berros Rd. Rehab " R/W 40 SOF |01 7/27/00 6/30/03
98 [SLO County 2012 Los Berros Rd. Rehab " Const. 1394 SOF |02 4/25/02 Awarded |Completed |Sent Due
8/6/02 6/22/04 7/18/05
00 |SLO County 0969 |Bikeway, Temp./ RPL-5949(067) |PA&ED |90 SOF |02 [2/14/01 6/30/03 Sent N/A
Atascadero 9/25/03
00 |SLO County 0976 |LOVR Rehab Const. |407SOF |01 2/14/01 Awarded |Completed
2/5/02 7/9/02
00 |SLO County 0986 |Halcyon/ Hwy. Improv. RPSTPL- PA&ED (80 01 5/3/01 6/30/03 Sent
Phase 1 5949(073)
00 [SLO County 0986 |Halcyon/ Hwy. Improv. " PS&E |150 01 Extended Missed|Deadline
Phase 1 12/31/02
00 |SLO County 2071 |Price Cyn. Rd./Rt. 227 |RPL-5949(074) |PS&E |100SOF |01 Extended Missed|Deadline
Widen 1/31/03
98 |SLOCOG 0939 |Regional Rideshare RPLO3- Const. |245 SOF |03 10/4/02 6/30/05 Sent
6096(022)
98 |SLOCOG 0942 [PPM 04 PPMO04-6096 Const. |150 SOF |04  |2/26/04 6/30/07 Sent
(023)
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